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ESTIMATE RUN 12/30/2009

ESTIMATE SUMMARY 11:31:17
CONTID: C17013 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 17013-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1.0 DAYS TIME ALLOW: 35 WORK DAYS
US 50 FREEMONT COUNTY ITS SIGN PERCENT TIME: 2.86 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: ITS0503-069
US 50 FREEMONT COUNTY ITS SIGN
NAME OF ROAD: 050Aa
PROJECT COUNTIES: FREMONT, REGION 5
CONTRACTOR:
ROCKY MOUNTAIN ENTERPRISES, INC. PAY PERIOD ENDING 12/10/2009 DATE TIME STARTED 09/15/2009
P.O. BOX 40034 DATE LET 07/30/2009 DATE WORK BEGAN 10/25/2009
DATE AWARDED 08/11/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/14/2009 DATE ACCEPTED
GRAND JUNCTION CO 81504 970 263 7417 DATE NOTICE TO PROCEED 09/15/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 164,403.04 PARTICIPATING $ 125,603.44 $ 125,603.44
AWARD PROJECT AMT:  § 131,180.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 76.40% TOTAL EARNINGS 125,603.44 125,603.44
FUNDS AVAILABLE: $ 38,799.60 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 125,603.44 125,603.44
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,967.71 -1,967.71
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 123,635.73 123,635.73
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 123,635.73 123,635.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 123,635.73
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PCN: 17013-BID ESTIMATE RUN 12/30/2009
PROJECT: ITS0503-069 ESTIMATE NO: 0001 11:31:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 613-10000 WIRING 1.000 0.000
LS 1.000 3,750.00
3,750.00000 1.000 3,750.00
0065 613-40000 CONCRETE FOUNDATION PAD 6.000 0.000
EACH 5.000 2,875.00
575.00000 5.000 2,875.00
0070 613-50375 SOLAR COLLECTION SYSTEM 1.000 0.000
EACH 1.000 15,000.00
15,000.00000 1.000 15,000.00
0075 614-00012 SIGN PANEL (CLASS II) 301.000 0.000
SF 301.000 4,966.50
16.50000 301.000 4,966.50
0080 614-01554 STEEL SIGN POST (4 INCH ROUND) (SLIPBASE) 32.000 0.000
LF 32.000 4,000.00
125.00000 32.000 4,000.00
0085 614-01573 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 1.000 0.000
SLIPBASE)
EACH 1.000 250.00
250.00000 1.000 250.00
0090 614-72741 BLANK OUT SIGN (LED) (SPEED RADAR) 2.000 0.000
EACH 2.000 45,000.00
22,500.00000 2.000 45,000.00
0095 626-00000 MOBILIZATION 1.000 0.000
LS 0.590 11,210.00
19,000.00000 0.590 11,210.00
0100 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
500.00000 0.000 0.00
0105 630-00000 FLAGGING 240.000 0.000
HOUR 76.000 961.40
12.65000 76.000 961.40
0110 630-00007 TRAFFIC CONTROL INSPECTION 8.000 0.000
DAY 0.000 0.00

75.00000 0.000 0.00
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PCN: 17013-BID ESTIMATE RUN 12/30/2009
PROJECT: ITS0503-069 ESTIMATE NO: 0001 11:31:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00012  TRAFFIC CONTROL MANAGEMENT 20.000 0.000
DAY 19.000 6,745.00
355.00000 19.000 6,745.00
0120 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 0.000
EACH 10.000 180.00
18.00000 10.000 180.00
0125 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000 0.000
EACH 6.000 108.00
18.00000 6.000 108.00
0130 630-80364  DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 4.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0135 630-80380  TRAFFIC CONE 55.000 0.000
EACH 55.000 220.00
4.00000 55.000 220.00
0140 700-70010  F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0145 700-70011  F/A PARTNERING 20.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0150 700-70016  F/A FUEL COST ADJUSTMENT 1,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0155 700-70022  F/A OJT COLORADO TRAINING PROGRAM 150.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0160 700-70028  F/A ESB PROGRAM 750.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0165 700-70380  F/A EROSION CONTROL 1,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 17013-BID ESTIMATE RUN 12/30/2009
PROJECT: ITS0503-069 ESTIMATE NO: 0001 11:31:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0175 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE DELETED - SEE 0.000 0.000
CO # 003
FA 0.000 0.00
10,000.00000 0.000 0.00
0176 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE EAST BLANKOUT 3,891.540 0.000
SIGN
FA 3,891.540 3,891.54
1.00000 3,891.540 3,891.54
CAT 0200 CURRENT AMT $ 164,053.04 $ 125,603.44$ 125,603.44
CAT NO0400 CONSTRUCTION ENGINEERING
0170 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 350.00 $ 0.00$ 0.00
PROJECT TOTAL CURRENT AMT $ 164,403.04 $ 125,603.44 % 125,603.44



